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(a) The contract was signed by NASA April 11, 1973,

FFrom that date to

April 30, the only activity was partlicipation in simulation ruus by JSC,

Contact was maintained by telephone with John Kaltenbach, David

Amesbury and Martin Miller,

Whenever simulated passes were being

made over our fest area, attempts were made to sceure weather conditions, -
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cloud cover, ground conditions, wind, rain, dust and other ohservations
pertinent to the success of spacecraft data taking. It was attempted
to accomplish this without special {ield trips.

One written report submitted by John Childs who made observations
April 14 has been submitted., Pictures were mailed later.

It is recommended that, if future simulations are run, closer contact be
kept by telephone and as much advance notice be given as possible to
help coordinate field observations with other field work.

Expected accomplishments cannot be anticipated until Skylab is launched
and a crew is aboard May 14 and 15.

No significant resuits of great importance have developed because of a
minimum of effort to date. It is to be noted that, from a standpoint of
field observations, considerable information can be gathered under
simulated conditions, hence we can expect successful accomplishments
of this kind dvring actual flight conditions.

At present, all plans according to the proposal and subsequent meetings
and telephone conversations are expected to be accomplished,

Travel plans cannot be anticipated. It is to be expected that they will
depend upon when data taking revolutions pass over our area. At such
time, travel to the field to secure weather and ground conditions under
the tracks (6, 20, 63) will be required.
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